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Instructions to candidates 

This paper comprises five questions 

Question one is compulsory and carries 30marks 

Attempt any other two questions 

Marks for each question are as shown 

 

QUESTION ONE COMPULSORY(30 MARKS) 

a) i) Define the term management.                (2 marks) 

ii )Name and briefly explain three levels of management.              (9 marks) 

b) i) Mention three planning stages involved in the construction process.        (3 marks) 

 ii) Define the term tendering and briefly explain any three methods of tendering.  

        (8 marks) 

c) Draw an organization chart of a medium sized construction firm                         (8 marks) 

 

QUESTION TWO (20 MARKS) 

a) Briefly explain four functions of management.                                                    (12 marks) 

b) Explain the following principles of organizational structure: 

-Division of labour 

-Unity of command 

-Espirit de corps 

-order.                                                                                                                     (8 marks) 
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QUESTION THREE (20 MARKS) 

a) Outline the importance /purpose of a site visit when preparing an estimate for a tender.   

                 (5 marks) 

b) List down five kinds of information that should be gathered when on a site visit stating the 

effect of each type on the bid.                                         (15 marks) 

QUESTION FOUR (20MKS) 

a) Outline the duties of each of the following I a pre-tender meeting; 

-General manager 

-Chief estimator 

-Contracts manager 

-Buyer 

-Planning engineer.                                                                              (10 marks) 

b)  Table 1 shows the activity, duration and number of operatives required for a project. 

Determine the project duration by means of a network diagram and indicate the critical 

path.                                 (10 marks)  

Table 1  

Activity Duration(in weeks) No.of Operatives (per week) 

1-2 4 4 

1-3 3 6 

1-4 6 5 

2-7 7 6 

2-5 0 0 

3-5 5 4 

4-5 4 3 

4-6 2 2 

5-7 5 7 

6-7 3 4 

              

QUESTION FIVE (20 MARKS)   

a) Distinguish between power and authority citing two examples for each case.      (6 marks) 

b) i) Define the term motivation.                                                                                             

ii) Using a suitable diagram, explain A H Maslow’s hierarchy of human needs.         

      (14 marks)  


